
INVITATION (NOTICE) FOR BIDS 
Chapter 103D, Hawaii Revised Statutes (HRS) 

 
 Pursuant to Chapter 103D, HRS, SEALED BIDS will be received at the HAWAII PUBLIC 
HOUSING AUTHORITY (HPHA), 1002 North School Street, Bldg. D (Central Files), Honolulu, 
Hawaii 96817, up to the times listed below, for the SITE & DWELLING IMPROVEMENTS TO 
KAHALE MUA (FEDERAL) HA 1088 AND SITE IMPROVEMENTS TO KAHALE MUA 
(STATE) HA 2205, HPHA JOB NO. 09-042-000-S, IFB-CMB-2016-11 at which time all bids 
received will be publicly opened and read aloud at 2:00 p.m., Hawaii Standard Time (HST), on 
June 9, 2016. 
 

No supplemental literature, brochures or other unsolicited information should be included 
in the bid packet.  Any such literature, brochures or other unsolicited information shall not be 
considered. 
  

Any bid offering and any other set of terms and conditions contradictory to those 
included in this IFB will be rejected without further notice.   

 
Bid offers shall be submitted to the HPHA using the Form of Bid provided in this IFB.  Bid offers 
submitted using re-created forms or other forms shall be rejected and deemed non-responsive. 

 
 
Bid documents may be examined or obtained at the Construction Management Section 

(CMS), at the HPHA, 1002 North School Street, Honolulu, Hawaii 96817, Building “C”. Cash or 
a CASHIER’S CHECK for $10.00 per Compact Disk (CD), payable to the HPHA, is required.  
Payments are non-refundable.   

 
An INTENT TO BID is required and must be received by the HPHA at 1002 North 

School Street, Honolulu, Hawaii 96817, not later than 4:00 p.m., HST, May 27, 2016.  The 
HPHA will acknowledge receipt of the Intent to Bid form, but it is the Bidder’s responsibility to 
confirm that the HPHA has received their form.  Intent forms are included in the bidding 
documents and are available at the above address.  The Intent to Bid form may be filed by fax 
at (808) 832-6030.  Bidders must possess a valid State of Hawaii Contractor’s “B” License to be 
eligible to bid.   

 
Interested bidders shall comply with all requirements of the bidding documents. Written 

questions may be directed to Carianne Abara, HPHA Project Engineer at the above address 
and fax number or emailed to Carianne.w.abara@hawaii.gov.  No questions shall be considered  
after May 20, 2016. 

 
All bids shall include the appropriate State General Excise Taxes.  Bid security of five 

percent (5%) of the total bid amount is required. Request to withdraw a bid proposal for any 
reason after bid opening may result in the forfeiture of the bid security.  

 
The HPHA may reject any and all bids and may waive any minor bid defects whenever 

the HPHA deems such action is in the best interest of the HPHA.  The determination of the 
lowest responsive and responsible bidder will be made by the HPHA. The award of a contract to 
the lowest responsible and responsive bidder is subject to the availability, allocation and receipt 
of funds. Nothing in the bid documents shall be construed to obligate the HPHA to encumber a 
contract using funding sources not specifically budgeted for this purpose.  The HPHA has the 
right to cancel this Invitation for Bid (IFB) if it is in its best interest.   



 
The PRE-BID SITE INSPECTION MEETING is scheduled at 9:00 am, HST, Thursday 

MAY 12, 2016 at the Kahale Mua Community Room Building 25, Maunaloa Road, Maunaloa, 
Molokai, Hawaii 96770. All interested Contractors and Subcontractors shall confirm their visit 
with Ms. Carianne Abara, HPHA Project Engineer, at (808) 832-5326 or email to 
Carianne.w.abara@hawaii.gov.  Attendance by all bidders on this project is highly 
recommended. 

 
Hawaii Public Housing Authority 
Hakim Ouansafi 
Executive Director 
 

State Procurement Office, Procurement Notice System 
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	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
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	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
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	HPHA General Conditions_12-15-13.pdf
	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
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	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
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	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
	ARTICLE 8 - MEASUREMENT AND PAYMENT
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	HPHA General Conditions_12-15-13.pdf
	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
	ARTICLE 8 - MEASUREMENT AND PAYMENT
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	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
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	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
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	(1) ADDENDUM (plural - Addenda).  A written or graphic document, including Drawings and Specifications, issued by the Executive Director during the bidding period which modifies or interprets the bidding documents, by additions, deletions, clarifications or corrections, which shall be considered and made a part of the bid proposal and the contract.
	(2) ADDITION (to the contract sum).  Amount added to the contract sum by Change Order. 
	(3) ADMINISTRATIVE RULES.  Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised Statutes.
	(4) ADVERTISEMENT.  A public announcement inviting bids for work to be performed or materials to be furnished.
	(5) BAD WEATHER DAY.  When weather or other conditions prevent a minimum of four hours of work with the Contractor’s normal work force on controlling items of work at the site.  (See excess bad weather day.)
	(6) BENEFICIAL OCCUPANCY.  The point of project completion when the HPHA can use the constructed facility in whole or in part for its intended purpose even though substantial completion may not be achieved. 
	(7) BID.  The executed document submitted by a Bidder in the prescribed manner, in response to a request  for BID or invitation to Bid, to perform at the prices quoted, for the work specified under the contract, within the time prescribed for performance.
	(9) BID SECURITY.  The security furnished by the Bidder from which the HPHA may recover its damages in the event the Bidder breaches its promise to enter into a contract with the HPHA and fails to execute the required bonds covering the work contemplated, if its BID is accepted.
	(10) BIDDER.  Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting, directly or through a duly authorized representative or agent, a proposal for the work contemplated.
	(11) BIDDING DOCUMENTS.  The advertisement “Notice to Contractors”, or invitation to bid, instructions to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all addenda issued prior to receipt of Bids.
	(12) BULLETIN.  A written notice to the Contractor requesting a price and / or time proposal for contemplated changes preparatory to the issuance of a field order or change order.
	(13) BY OR TO THE PROJECT ENGINEER.  To avoid cumbersome and confusing repetition of expressions in these General Conditions, it is provided that whenever the following words or words of like import are used, they shall be understood as if they were followed by the words “by the Project Engineer” or “to the Project Engineer”, unless the context clearly indicates another meaning: contemplated, required, determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected or condemned.
	(14) CALENDAR DAY.  Any day shown on the calendar beginning at midnight and ending at midnight the following day.  If no designation of calendar or working day is made, “day” shall mean calendar day.
	(15) CHANGE ORDER.  A written order signed by the Executive Director that establishes the full payment and final settlement of all claims for direct, indirect and consequential costs, including costs of delays, and establishes any adjustments to contract time related to the work covered and affected by one or more field orders, or for change work done or agreed to be done without issuance of a separate field order.  A change order signed by all the parties to the contract constitutes a supplemental agreement.
	(16) COMPLETION.  See SUBSTANTIAL COMPLETION and FINAL COMPLETION.
	(17) CONSULTANT.  A person, firm or corporation having a contract with the HPHA to furnish services with respect to the project. 
	(18) CONTRACT.  The written agreement between the Contractor and the HPHA by its Executive Director, by which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified work within the contract time stipulated, and by which HPHA is obligated to compensate the Contractor therefor at the prices set forth therein.  The contract shall include the Contract Documents and also any and all amendments and change orders which are required to complete the construction in an acceptable manner.
	(19) CONTRACT COMPLETION DATE.  The calendar day on which all work on the project, required by the contract, must be completed.  See CONTRACT TIME and FINAL COMPLETION.
	(20) CONTRACT DOCUMENTS.  The Contract, Addenda (which pertain to the Contract Documents, Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically identified in the contract together with all written Amendments, Change Orders, Field Orders, any written order for minor changes in the work and Project Engineer’s written interpretations and clarifications issued on or after the effective date of the contract.
	(21) CONTRACT PRICE.  The amount designated on the face of the contract for the performance of work including allowances, if any.
	(22) CONTRACT TIME.  The number of working or calendar days provided in the contract for completion of the contract, exclusive of authorized time extensions.  The number of days shall begin running on the effective date in the Notice to Proceed.  If in lieu of providing a number of working or calendar days, the contract requires completion by a certain date, the work shall be completed by that date.
	(23) CONTRACTOR.  Any individual, partnership, firm, corporation, joint venture, or other legal entity undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting directly or through its agents, or employees.
	(24) DRAWINGS (or Plans).  The contract drawings in graphic or pictorial form, which show the design, location, character, dimensions and details of the Work to be done and which shall be a part of the Contract Documents.
	(25) EQUAL OR APPROVED EQUAL.  Whenever this term is used in the drawings or specifications, it shall be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one specified.
	(26) EXCESS BAD WEATHER DAY.  A working day on which inclement weather prevents work on the contract and is beyond the average weather for the location of the project and the time of the year.
	(27) EXECUTIVE DIRECTOR.  The Executive Director of the Housing and Community Development Corporation of Hawaii.
	(28) FIELD ORDER.  A written order issued by the Project Engineer to the Contractor requiring the contract work to be performed in accordance with a change or changes in the work.  A field order may (1) establish a price adjustment and/or time adjustment in an amount the Project Engineer believes is reasonable for the change; or (2) may declare that the Project Engineer does not intend to adjust contract time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time and/or price by a certain date.
	(29) FINAL COMPLETION.  The date set by the Executive Director that all work required by the contract and any amendments or changes thereto is in full compliance with the contract.
	(30) FORCE ACCOUNT.   Term used when Work is ordered to be done at the sole option of the HPHA and is to be billed for at cost of labor, materials and equipment, insurances, taxes, etc., plus a percentage for overhead and profit.
	(31) GUARANTEE.  Legally enforceable assurance of the duration of satisfactory performance of quality of a product or Work.
	(32) HAZARDOUS MATERIALS.  Any and all radioactive materials, asbestos, polychlorinated biphenyls, petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants, toxic substances or materials cited in Hazardous Material Laws.  Abandoned motor vehicles or parts thereof are not hazardous material.
	(33) HPHA.  Housing and Community Development Corporation of Hawaii.
	(34) HOLIDAYS.  The days of each year which are set apart and established as State holidays pursuant to Chapter 8, Hawaii Revised Statutes.
	(35) INSPECTOR.  The person assigned by the HPHA to make detailed inspections of contract performance and materials supplied for the work.
	(36) LAWS.  All Federal, State, City and County Laws, ordinances, rules and regulations, and standard specifications, including any amendments thereto effective as of the date of the call for sealed bids.
	(37) LIQUIDATED DAMAGES.  The amount prescribed in the Special Conditions, LIQUIDATED DAMAGES to be paid to the HPHA or to be deducted from any payments due or to become due the Contractor for each working day or calendar day (as applicable) delay in completing the whole or any specified portion of the work beyond the Contract Time.
	(38) LETTER OF AWARD.  A written notice from the Executive Director to the successful Bidder(s) stating that its proposal has been accepted by the HPHA.
	(39) MAJOR UNIT PRICE ITEM.  A unit price item which, when extended on its estimated quantities in the proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent items included in the proposal.
	(40) NON-CONFORMING WORK.  Work that does not meet the requirements of the Contract Documents.
	(41) NOTICE TO BIDDERS/CONTRACTORS.  The advertisement for proposals for all work or materials on which bids are required.  Such advertisement will indicate the location of the work to be done or the character of the material to be furnished and the time and place of the opening of proposals.
	(42) NOTICE TO PROCEED.  A written notice from the Project Engineer to the Contractor advising it of the date on which it is to begin the prosecution of the Work, which date shall also be the beginning of Contract Time.
	(43) POST CONTRACT DRAWINGS.  Drawings issued after the award of the contract for the purpose of clarification and / or changes to the work indicated in the original drawings and which may be made a part of the contract.
	(44) PROJECT ACCEPTANCE DATE.  The calendar day on which the Project Engineer accepts the project as sufficiently completed in compliance with the contract so that the HPHA can occupy or utilize the Work for its intended use.  See SUBSTANTIAL COMPLETION.
	(45) PROJECT CONTRACT LIMITS (or CONTRACT ZONE).  The portion of the site as delineated on the drawings which define the Contractor’s primary area of operation for the prosecution of the work.  It does not define the exact limits of all construction that may be required under the contract.
	(46) PROJECT ENGINEER.  The HPHA Contract Administrator as described in ARTICLE 5, CONTROL OF WORK.
	(47) PROJECT GUARANTEE.  A guarantee issued by the Contractor to the HPHA.  See GUARANTEE.
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